
F
-.o
Et
5!t
o

ii,'ri I
'Y"vl o S(iu:tt2
(g: t-e'rit {P.O. Box 6oor

Kennecott Utah Copper-EMC
Magna, Utah 84o44-6oor
USA
T 8ot-969-7427
F 8or-569-7192

DATE: December 29, zoo8

Ms. Dana Dean, Associate Director - Mining
Division of Oil, Gas & Mining
Utah Department of Natural Resources
P.O. Box 145801
Salt Lake City, Utah 84114 - 5801

Attn: Paul Baker, Minerals Regulatory Program

Re: M/035/002 - Bingham Canyon Mine
Compliance - May 12,2008 Order Vacating NOV #N2007-58-01
Quarterly Report #3

Pursuant to the May 12,2008 Order, Rio Tinto - Kennecott Utah Copper Corporation
(KUCC) reports the following significant actions and progress during the period October
1, 2008 through December 31, 2008 towards satisfaction of all conditions of the Order
Vacating NOV #N2007-58-01 :

. KUCC has received and reviewed the preliminary rough draft of the surface water
hydrological study awarded to URS Corporation.

. DAN-W modelling progressed with the addition of the enhanced contouring.

. Updates to schematic/design drawings as well as engineering drawings of
engineered structures were initiated in AutoCAD with the completion of a
document search and field investigation last quarter.

We are also including with this report for your review Attachment A, Compliance Register
which provides the current status of all tasks.

Please contact me or Glenn Eurick at 801-569-6050, should you have any questions
concerning this submittal.

Sincerely,

.Ff1--4 /4-:
Chris Kaiser
Principal Advisor
Environmental Operations Support
Kennecott Utah Copper
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TASK # TASX COMPONENT I TASK DESCRIPTION TARGET STATUS I SUMMARY

Project completion of all NOV reqqircments Complete alltasks 20090729
ncludes all physical and reporting tasks and
aclions for complete resolution of NOV Vacetion
Crder, including quarterlyreporting obligstions

2 lorm Waterand Sediment lvlanaoement Pl€n Comolete alltasks 20090326

Storm waterand Sediment Management Plan
Update 2003 Reclam€tion snd Waler lvlanagemenl Plan to include a

commilmentto pertom an additionalsurface hydrology sludy ofthe 20080611

Slorm Water and Sediment Nlsnaoement Plan ssue cont€ctior sudace water hvdrclooic studv 20080618 )ontract awarded to URS

3-b Stodn Water and Sediment lvlanagement Plan Init'ate detailed contouring in lhe study area 20080618
Mapping rcceived October 2S, 2008 and
Cistributed to URS and T8l for lhe advancemenl
.nri .6m.leri6n 

^fihc 
w.rk awrr.l.rl l. thch

4 Slorm Waterand Sediment lranagement Plan
lJpdate the schematic/typical design drawing for installed BMP s
/.leriltind basin<l.n.l thc Frstsid. Cdllecti6n Svsiem 20090227 Upd€ring work in AutoCAD was begun

Storm Water and Sediment Msnagement Plan
Complete engineering drawings olengineered structurcs (nser pipes
rnd overflow inlel sttuciurel 20090227 AutoCAD work undetway

Storm Waterand Sediment Management Plan
Compleion of a surtace water hydrologic study and Include as an
aboendiy to the 2003 Reclemetion and Water Mansoement PIan

20090227
nitial rough dtaft received and reviewed by KUCC
lhe week df December 15 2005

7 Storln Waterand Sediment Management Plan
Include updated schematic/design drawing ofdesilting basins and the
Esstside Colleclon System as well ss engineeing drawings as an
Aimnrliy r^ lhF 2nnl R.^l^meti6n enri Wal.r Mr^.n.ment Fl.n

20090326 Updaling work in AutoCAD was begun.

I Slorm Waterand Sediment lvlanagemenl Plan
Update tenwithin 2003 Reclamation afld Waler Managemenl Plan to
in.[r.lc r rcfcFnc. td rhc annen.liywith thc drewhdr 20090326 To Be Compleled

Sediment Sampling end Removal
lJpdate textwithin 2003 Reclamation and Water l\/anagement Plan to
h.hr.lc a rele€ncc td lhe.Diendir with the drrwindc 20041024

t0 Sediment Sampling snd Removal
Updste 2003 Recl€mation and Wsler Nlanagement Plsn to include
generar wording regarding sediment sampling methodology similar lo
t i <"hmifi.ri Mamh ,n ,nnn

20080611

t1 Sediment Sampling and Removal Completion of sediment s€mpling 20080827

12 Sediment Sampling snd Removal
Submittal of analytcal resulls and a map showing the location of the
etevated sediment srd6lind 

'6cetidns 
en.l C...er Ndlch 20041024

l3 AdditionalSlope Stability Study for wasle Rock
within lhe South End Drainaoes

Complete allwork lor submittal of the additional wast€ rock stability
studv e.d results of DAN.w a3 rn a60endit to the 2003 olen

20090724 Io Be Compleied

11
AdditionalSlope Stability Study for waste Rock
within the south End Drainages

Updaie the teldwithin the 2003 Reclamatron and Wat€r managemenl
Plan lo include a commitmentto pedorm DAN-W modeling and an
rri.lili^nrl sl^n. {ahilitu rlr'rlv

20080611

t5 AddilionalSlope Stability Study tor Wasle Rock
within lhe South End Drainages

Updale the textwithin the 2003 Reclamation and Water management
Plan 10 show that the odginal August 16, 2004 slope stabilization stJdy
has been completed and attach the study as an appendix to the 2003

20081024

16
AddilionalSlope Stability Study for Wasle Rock
within lhe South End Drainsqes

Complete all#16 Tasks 20090724 Io 8e Compleied S€e Summary 16-a & 16-b

15-. Addilional Slope Slability Study for Wasle Rock
within lhe South End DEinaoes Award contract and initiate wod( on DAN-W 20080619

Joeruen Pilz (Rio Tinto-T&l)awarded work in
lanuaN 2008 task 75% comblete

16-b
AddilionalSlope Stability Study tor Wasle Rock
within lhe South End Drainag€s

Iniliate work on additionalwasre rock stability study 20080619
Joergen Pilz (Rio Tinto.T&l)awarded work in
January 2008; task 80% completeiwailing on
.dmnlFndn 6l D.n-W m..lelind


